COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 24/ 2021

ESTI MATE SUMVARY 12: 22: 02
CONTI D: C23419 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 23419-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 15.0 DAYS TIME ALLOW 7/30/2021 FI XED COVPLETI ON DAl
R3 PEC ADA RAMP | MPROVEMENTS PERCENT TIME:  15.63 ORI G TIME ALLON 7/30/2021 FI XED COVPLETI ON DAT
PRQJIECT NO. CR300- 260
CDOT R3 PEC ADA RAMP | MPROVEMENTS
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD Pl TKI N
EAGLE
CONTRACTOR:
KSK, LLC PAY PERI OD ENDI NG 05/ 10/ 2021 DATE TI ME STARTED 04/26/2021
P.O. Box 4768 DATE LET 03/ 18/ 2021 DATE WORK BEGAN 04/ 26/ 2021
DATE AWARDED 03/31/2021 DATE TI ME STOPPED
DATE CONTRACT EXECUTED  04/20/2021 DATE ACCEPTED
Grand Junction CO 81502 (970) 260- 3377 DATE NOTI CE TO PROCEED 04/26/2021
CURRENT TOTAL TH S ESTI MATE

CURRENT PROJECT AMI: $ 528, 500. 01 PARTI CI PATI NG $ 3, 000. 00 $ 3,000. 00
AWARD PRQIECT AM: $ 483, 000. 00 NON- PARTI Cl PATI NG 83, 520. 13 83, 520. 13
PERCENT COVPLETE: 16. 37% TOTAL EARNI NGS 86, 520. 13 86, 520. 13
FUNDS AVAI LABLE: $ 441, 979. 88 STOCKPI LED MATERI ALS 0.00 0.00

GROSS EARNI NGS 86, 520. 13 86, 520. 13
TOTAL CLAI MB: $ 0.00 RETAI NAGE -1,996. 67 -1,996. 67

SECURI TI ES ENCUVBERED 0.00 0.00

NET EARNI NGS 84, 523. 46 84, 523. 46

LI QUI DATED DANAGES 0.00 0.00

AUTOPAY ADJUSTMENT 0.00 0.00

ANVOUNT DUE 84, 523. 46 84, 523. 46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 78;1,75721;7423 777777777777

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 23419-BID ESTI MATE RUN 05/ 24/ 2021
PRQJECT: CR300- 260 ESTI MATE NO 0001 12:22: 02
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 202-00200 *Renpval of Sidewalk 468. 000 0. 000
5% 93. 000 2,836.50
30. 50000 93. 000 2,836.50
0010 202-00203 *Rermoval of Curb and Gutter 816. 000 0. 000
LF 201. 000 3,819. 00
19. 00000 201. 000 3,819. 00
0015 202-00220  *Renpval of Asphalt Mat 148. 000 0. 000
5% 0. 000 0.00
8. 00000 0. 000 0. 00
0020 202-00250 Renoval of Pavenent Marking 20. 000 0. 000
SF 0. 000 0. 00
3. 00000 0. 000 0.00
0025 203-00060 *Enbankment Material (Conplete In Place) 24.000 0. 000
cY 0. 000 0.00
58. 00000 0. 000 0. 00
0030 203-01594 *Conbi nati on Loader 10. 000 0. 000
HOUR 0. 000 0. 00
10. 00000 0. 000 0.00
0035 203-01597 *Pot hol i ng 25. 000 0. 000
HOUR 0. 000 0. 00
50. 00000 0. 000 0. 00
0040 203-02330 *Laborer 10. 000 0. 000
HOUR 0. 000 0. 00
20. 00000 0. 000 0.00
0045 208- 00090 Erosion Control (Curb Ranp) 52. 000 0. 000
EACH 7.000 2,100. 00
300. 00000 7.000 2,100. 00
0050 210-00001 Reset Structure 4.000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0.00
0055 210-00002 Reset Structure 1. 000 0. 000
LS 0. 000 0.00

2,500. 00000 0. 000 0. 00



CONTI D:

ROADWAY

CAT NO0200

0060 210-00090

0065 210-00810

0070 210-02804

0075 210-04020

0080 210-04050

0085 213-00067

0090 250-00010

0095 250- 00050

0100 250-00110

0105 304-06007

0110 403-00721

C23419
23419-BID
CR300- 260
| TEM
DESCRI PTI ON

Reset Del i neator

Reset Ground Sign

*&rinding: Sidewal k and/or Curb Ranp Repair

*Modi fy Inlet

*Adj ust Val ve Box

Rock Miul ch (Weed Free)

Environnental Health and Safety Managenent

Moni toring Techni ci an

Heal th and Safety Officer

*Aggregat e Base Course (C ass 6)

Hot M x Asphalt (Patching) (Asphalt)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
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150. 00000
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HOUR
100. 00000
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1. 00000
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50. 00000

PREV QTY/
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CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 23419-BID ESTI MATE RUN 05/ 24/ 2021
PRQIECT CR300- 260 ESTI MATE NO 0001 12:22:02
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADVWAY
0115 607-11525 Fence (Plastic) 500. 000 0. 000
LF 0. 000 0. 00
0. 10000 0. 000 0. 00
0120 608-00000 *Concrete Sidewal k 184. 000 0. 000
SY 12. 000 1, 068. 00
89. 00000 12. 000 1, 068. 00
0125 608-00010 *Concrete Curb Ranmp 822. 000 0. 000
SY 117. 000 21, 528. 00
184. 00000 117. 000 21,528.00
0130 608-00015 *Det ect abl e War ni ngs 90. 000 0. 000
SF 0. 000 0. 00
109. 00000 0. 000 0. 00
0135 608-10010 *Si dewal k Drain 1. 000 0. 000
EACH 0. 000 0. 00
2,550. 00000 0. 000 0. 00
0140 609-21020 *Curb and CGutter Type 2 (Section II-B) 226. 000 0. 000
LF 34.000 1, 462. 00
43. 00000 34. 000 1,462. 00
0145 626- 00000 *Mobi | i zati on 1. 000 0. 000
LS 0. 238 19, 964. 63
83, 885. 00000 0.238 19, 964. 63
0150 626-01114 *Public Information Managenent (Tier V) 88. 000 0. 000
DAY 25. 000 1, 000. 00
40. 00000 25. 000 1, 000. 00
0155 627-30411  Preformed Thernopl astic Pavenent Marking (Xwal k- St op 20. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 00000 0. 000 0. 00
0160 630- 00000 Fl aggi ng 500. 000 0. 000
HOUR 58. 500 877.50
15. 00000 58. 500 877.50
0165 630-00007 Traffic Control Inspection 17. 000 0. 000
DAY 6. 000 2,400. 00
400. 00000 6. 000 2,400. 00



CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 23419-BI D ESTI MATE RUN 05/ 24/ 2021
PRQIECT: CR300- 260 ESTI MATE NO 0001 12:22: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 630-00012 Traffic Control Managenent 35. 000 0. 000
DAY 6. 000 8, 400. 00
1, 400. 00000 6. 000 8, 400. 00
0175 630-80335 Barricade (Type 3 MA) (Tenporary) 8. 000 0. 000
EACH 0. 000 0. 00
20. 00000 0. 000 0. 00
0180 630-80340 Pedestrian Barricade (ADA) 600. 000 0. 000
LF 117. 000 4, 680. 00
40. 00000 117. 000 4,680. 00
0185 630-80341 Construction Traffic Sign (Panel Size A) 84. 000 0. 000
EACH 0. 000 0. 00
5. 00000 0. 000 0. 00
0190 630-80342 Construction Traffic Sign (Panel Size B) 24.000 0. 000
EACH 10. 500 52.50
5. 00000 10. 500 52.50
0195 630- 80355 Portabl e Message Sign Panel 2.000 0. 000
EACH 1. 000 5, 000. 00
5, 000. 00000 1. 000 5, 000. 00
0200 630-80357  Advance Warning Flashing or Sequencing Arrow Panel (B 2. 000 0. 000
Type
ype) EACH 0. 500 50. 00
100. 00000 0. 500 50. 00
0205 630-80380 Traffic Cone 150. 000 0. 000
EACH 32.000 32.00
1. 00000 32. 000 32.00
0210 630-80393  Stackable Vertical Panels 120. 000 0. 000
EACH 4.000 40. 00
10. 00000 4.000 40. 00
0215 700-70010 F/ A M nor Contract Revisions 30, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0220 700-70016 F/ A Fuel Cost Adjustnent 0. 010 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D: C23419 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 23419-BI D ESTI MATE RUN 05/ 24/ 2021
PRQIECT: CR300- 260 ESTI MATE NO 0001 12:22: 02
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 700-70111  Project First Program 5, 000. 000 0. 000
FA 1, 160. 000 1, 160. 00
1. 00000 1, 160. 000 1, 160. 00
0230 700-70310 F/ A Landscapi ng 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0235 700- 70380 F/ A Erosion Control 5, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0240 700- 70587 F/ A Hazardous Waste Disposal (Off-Site Disposal) 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00

CAT 0200 CURRENT AMT $  525,500.018% 83,520.13 % 83, 520. 13
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0245 620- 00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 3, 000. 00
3, 000. 00000 1. 000 3, 000. 00
CAT 0400 CURRENT AMT $ 3,000.00 % 3,000.00 % 3, 000. 00

PRQJECT TOTAL CURRENT AMI $  528,500.01 % 86,520.13 % 86, 520. 13



